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Project Overview

= Department of Information Services Data Center
Facilities and Office Buildings (housing WSP and
small agencies)
= Current Cost Estimate: $260 million
= Size: 166,000 sf Data Center
115,000 sf DIS Office Building
175,000 sf General Office Building
= Groundbreaking: Spring 2008
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Activities
= Project Finance and Delivery Evaluation
= Development of Request for Proposals (RFP)
= Child Care Facility
= Stakeholder Meeting
= Program Plans for Wheeler and GA Tenants
= Site Survey
= Substation Relocation Analysis




Milestones

RFP Issued for Data Center Fall 2007
Relocation of Current Wheeler Spring 2008
Tenants

Groundbreaking Spring 2008
Construction Completed on DIS January 2010
Facility and Office Buildings

Relocation to New Facilities Winter 2010
GA Building Demolition Begins for Spring 2010

Heritage Center




Wheeler Lot Development

RFP for DIS and General Office Facilities
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E;;%%%?rd Heritage Building Construction
Begins February 2010
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